BILL NO. S-83-03-16

SPECIAL ORDINANCE NO. S-54-83

AN ORDINANCE approving Change Order No. 1 and FINAL, Resolution No. 327-80, "Neuhaus Ditch Phase I", Spy Run Study Area Project No. C-180599-07, in connection with the Board of Public Works.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, and FINAL, Resolution No. 327-80, "Neuhaus Ditch Phase I", Spy Run Study Area Project No. C-180599-07, with North Eastern Construction, Inc., in connection with the Board of Public Works, for:

> a close out change order to adjust the estimated quantities in the contract unit price to agree with actual quantities installed under this project;

involving a net increase in the amount of Fifty-Two Thousand Four Hundred Seventeen and 10/100 Dollars ($52,417.10), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Victure L Scruggs
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Scruggs, seconded by Geo Quinta, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on ~~_____~~, the _____ day of _____, 19___, at _____ o'clock ___.M.,E.S.T.

DATE: 3-8-83

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by Geo Quinta, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
SCHMIDT	✓				
SCHOMBURG	✓				
SCRUGGS	✓				
STIER	✓				
TALARICO	✓				

DATE: 3-22-83

Charles W. Westerman/ree
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ (GENERAL) ~~(ANNEXATION)~~ (SPECIAL) ~~(APPROPRIATION)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-54-83 on the 22nd day of March, 19 83

ATTEST:

Charles W. Westerman/ree
CHARLES W. WESTERMAN - CITY CLERK

(SEAL)

Ray A Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 23rd day of March, 19 83, at the hour of 4:00 o'clock P.M.,E.S.T.

Charles W. Westerman/ree
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 23rd day of March 19 83, at the hour of 4 o'clock P.M.,E.S.T.

Win Moses Jr.
WIN MOSES, JR. - MAYOR

BILL NO. S-83-03-16

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1 and FINAL, Resolution No. 327-80, "Neuhaus Ditch Phase I", Spy Run Study Area Project No. C-180599-07, in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

VICTURE L. SCRUGGS, CHAIRMAN Victure L. Scruggs

SAMUEL J. TALARICO, VICE CHAIRMAN Samuel J. Talarico

DONALD J. SCHMIDT

MARK E. GiaQUINTA Mark E. GiaQuinta

PAUL M. BURNS Paul M. Burns

3-22-83

DATE CONCURRED IN CHARLES W. WESTERMAN, CITY CLERK

NOV 1 8 1982

12-2067
2-15-83.

CHANGE ORDER

Water Pollution Control Engr. Dept.
City-County Building, One Main St.
Ft. Wayne, Indiana 46802

Change Order No. 1 and Final
Project No. C-180599-07
Name of Project: "Neuhaus Ditch, Phase I"

Resolution No. 327-80
Board Order No. 16-80
Date: FEB 11, 1983

To: North Eastern Construction, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED			
			Total Decrease	58,910.95	
			Total Increase		111,328.05
			Net ~~(Decrease)~~ (Increase) Contract Price		52,417.10

The sum of $ 52,417.10 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 493,596.00
Current Contract Price Adjusted by Previous Change Order	$ 493,596.00
New Contract Price including this Change Order	$ 546,013.10

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] Chief Engineer Date Feb 11, 1983

Accepted by: North Eastern Cons. Co, Inc By: [signature] Contractor Date 1/26/83

Approved by: [signature] City Engineer Date Feb. 14, 1983

Approved by: [signature] Owner Date 2-16-83

[signature]

[signature]

Attested by: [signature] Clerk Date 2-16-83.

Change Order No. 1 and Final

Resolution No. 327-80

Board Order No. 16-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change:

see attached justification

2. Will proposed change alter size of the project? Yes____ No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

ATTACHMENT TO CHANGE ORDER
SPY RUN STUDY AREA - C-180599-07 - B.O. 16-80
Resolution 327-80 - "Newhaus Ditch - Phase I"
Northeastern Construction, Inc., Contractor

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
1	381 LF	27" Cl-III RCP	27.75		10,572.75
2	5 LF	27" Cl-IV RCP	33.25	166.25	
3	27 LF	19" x 30" CL-III RCP	34.65		935.55
4	89 LF	18" Cl-III RCP	20.25	1,802.25	
6	605 LF	12" CL-IV RCP	19.05	11,525.25	
7	15 LF	12" CL-V RCP	23.35	350.25	
8	343 LF	8" Sewer Pipe	14.50		4,973.50
9	4 EA	Std. MH Type I-J	1,150.00	4,600.00	
10	1 EA	Std. MH Type V-J	1,700.00	1,700.00	
14	3 LF	8" Drop Pipe	40.00	120.00	
15	1 EA	Std. Cleanout	325.00	325.00	
16	12 EA	6" 'T' or 'WYE'	75.00		900.00
17*	699 LF	6" Building Sewer	18.00		12,582.00
18*	25 EA	Std. City of Fort Wayne Tap Permits	35.00	875.00	
19	383 CY	Special Backfill	9.00	3,447.00	
20	128 CY	#53 or #73 Special Backfill	13.15		1,683.20
21	277 SY	6" Stone Surface (Driveways)	3.30	914.10	
22	5 SY	6" Concrete (Driveways)	19.50	97.50	
			Total Decrease		
			Total Increase		
			Contract Price	CONTINUED	

Net (Decrease)(Increase)

ATTACHMENT TO CHANGE ORDER

SPY RUN STUDY AREA C-180599-07 - B.O. 16-80
Resolution 327-80 - "Neuhaus Ditch - Phase I"
Northeastern Construction, Inc., Contractor

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
23	457 SY	4" Asphalt (Driveways)	10.70	4,889.90	
24	1097 SY	2" Asphalt Surface	3.75	4,113.75	
25	723 SY	6" Stone Surface (Streets)	2.40	1,735.20	
26	450 SY	6" Stone Berm Replacement	3.15	1,417.50	
27	73 LF	8"-15" Culvert Pipe, inc. hdwls	9.75		711.75
28	34 LF	27" Encased Boring Complete	260.00	8,840.00	
30	1452 CY	Base Stabilization	25.00		36,300.00
31	3915 SY	Seeding and 1" Mulch	0.50		1,957.50
32	44,001 SY	Broadcast Seeding	0.40		17,600.40
33	1 EA	2'x4'x20' Concrete Pad	900.00	900.00	
34	446 LF	8"-12" Field Tile Replacement	8.00	3,568.00	
35	1254 LF	12" Revetment RipRap	6.00	7,524.00	
36 *	480 LF	6" Bore for Building Sewers	34.90		16,752.00
37	2277 SY	Double Chip and Seal	2.20		5,009.40
38	1 EA	Gas Main Relocation	1,350.00		1,350.00

*Non-Grant Eligible Items

Total Decrease	58,910.95	
Total Increase		111,328.05
Contract Price		52,417.10

Net (~~Decrease~~)(Increase)

6206

Admn. Appr._____

DIGEST SHEET

S-83-02-16

TITLE OF ORDINANCE Final Change Order No. 1, Res. #327-80, "Neuhaus Ditch, Phase I", Spy Run Study Area C-180599-07, North Eastern Construction Inc., Contractor.

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE This is a close out change order to adjust the estimated quantities in the contract unit price to agree to with actual quantities installed under this project. Contractor is North Eastern Construction Inc., Contractor.

EFFECT OF PASSAGE Completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Net Increase $52,417.10

ASSIGNED TO COMMITTEE (PRESIDENT)